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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000, 000 04/ 14797 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
--() RENO NV 89510
HA23
10- AVA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOWN FROM  GEORGE REED, INC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/ 29/ 05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
--0) (209) 334-0790
HA22 WPCP
10- AVA-49-7.0/ 11 I'N AMADOR COUNTY TN AND NEAR SUTTER VIKING STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,663,918 03/22/04 34%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P. O BOX 492335 260 HANFORD STREET $23, 068, 244 03/ 26/ 04 93%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $1, 890, 737 02/ 16/ 07 °
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
--0) CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7.4/0 I'N AMADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, I NC. OSHI TA, STANLEY T. $157,164 08/ 10/ 05 30%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $100, 807 08/ 24/ 05 64%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SUI TE 35 $0 12/31/08 °
P0- 88 0-(7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
-0 (209) 333-6928
HB1 WPCP
10- AMA- 88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK GECRGE REED I NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
--0) LODI CA 95241
HA23
10- AVA- 88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATION  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 106, 737 11/ 04/ 05 90%
10- 406404 AND HAM STATI ON AT VARI QUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 VEST KETTLEMAN $4, 489, 652 11/ 18/ 05 88%
ACNH- P088- ( 046) E CONSTRUCT PASSI NG LANES LANE, SUI TE 35 $0 12/29/06 °
--0) LODI, CA 95240-2406 LODI, CA 95240
(209) 333-6928 SUSPENDED

HE14 SWPPP
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HA22 WPCP

OVERCRGSSI NG
RESURFACE ASPHALT CONCRETE

MODESTO CA 95352
(209) 523- 0734

(209) 667- 1869

Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- AMA-104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 985,497 06/ 26/ 04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $4,126 12/31/05 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 54%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2,590,184 04/13/05 91%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $0 04/25/07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GECRGE REED, I NC MARCELI NO DE LA CRUZ $392, 150 04/14/06 100%
10- OL7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. O BOX 548 P. O BOX 430 $349, 015 04/ 24/ 06 89
EAST OF OBYRNES FERRY ROAD $23,869 12/29/06 0
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE CONTRACTI NG OSHI TA, STANLEY T. $1, 431,228 01/30/06 78%
10- 2A9804 BETVEEN MURPHYS AND HATHAWAY PI NES POST OFFI CE BOX 159 1110 WEST KETTLEMAN $745,331 02/10/06 520
AND I N TUCLUVNE COUNTY ON ROUTE 108 LANE, SU TE 35 $86, 844 12/ 31/ 07 °
AT SOULSBYVI LLE ROAD JAMESTOWN, CA 95327
CONSTRUCT 2 SAND STCORAGE FACI LI TI ES (209) 333-6928
HA12 WPCP
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGEORGE REED | NC DE LA CRUZ MARCELI NO $2, 815,781 07/28/06 91%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. O BOX 548 P. 0. BOX 430 $2,373,089 08/07/06 849
DRI VE $1,098, 187 11/27/06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
HA22 WPCP
10- MER- 99- 5. 0/ 21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED | NC DEQL, HARM NDER $2,527,180 09/11/06 82%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. 0. BOX 1863 $2,330,128 09/18/06 920
BRI DCE TO 0.6 KM NORTH OF BUHACH ROAD $2,164,185 12/01/06 0
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 232,387 11/10/05 37%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOQUTH OF P.O BOX 878 $52, 778,753 11/ 28/ 05 76%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWNCHI LLA, CA 93610 $2, 429,885 04/21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. HASSAN JAKHAR $1,292,782 01/06/06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $969, 656 01/17/06 75%
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $37,781 08/ 04/ 09 0
--() HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,054,496 11/07/05 37%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $13, 327,242 11/18/05 550
ACNH- P099- (487) E SQUTH OF HAMMATT AVENUE OVERCROSSI NG STOCKTQON, CA 95203 $846, 342 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 490,111 05/ 14/ 02 0%
ACNH P099- (436) E LOCATI ONS LANE, SUI TE 35 $4,540 12/ 29/ 06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LCDI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST CF P. 0. BOX 994248 P. O BOX 878 $2,533,063 02/25/03 99
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY IN AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 116,383 08/ 29/ 06 71%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. 0. BOX 3367 1801 MOTEL DRI VE $1, 081,695 09/05/06 96%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $0 10/ 20/ 06 0
KM WEST COF DELTA ROAD TURLOCK, CA 95381- (209) 726-5485

REPLACE ASPHALT CONCRETE
HA22 WPCP
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 165-32.2/32. 6 I'N MERCED COUNTY NEAR HI LMAR FROM 0. 4 GEORGE REED | NC DEOL, HARM NDER $622,839 05/04/06 40%
10- 0H5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $231,378 05/22/06 37%
KM NORTH OF W LLI AMS AVENUE $196, 001 02/01/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209) 523-0734 SUSPENDED
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEOL, HARM NDER $1, 785,000 05/03/06 100%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $1, 210,299 05/05/06 100%
REMOVE DEBRI S FROM HW CAUSED BY $0 10/ 24/ 06 0
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869 10/ 24/ 06
COVPLETED
201130
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/ 16/ 06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $3,929,689 06/17/06 30
CONSTRUCT TWO TEMPORARY BRI DGES AND $1, 770,757 12/31/06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $573,847 04/12/06 100%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $553,247 04/ 25/ 06 96%
OF ROUTE 4 AND 5 SEPARATI ON #35 $117,956 11/21/06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050 11/ 21/ 06
(209) 333-6923 OVER RUN
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 445,194 03/18/03 0%
ACNH- X077- (012) E HI GHVAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $8,710 12/31/07 0
--() RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OQUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $403,898 04/27/06 3%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $323,275 05/12/06 77%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $11,995 11/20/06 0
(209) 982- 0950 (209) 333-6930
HWVB WPCP
10-SJ-5-13.9/15.6 I'N SAN JOAQUI N COUNTY I N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC $12,970,164 11/15/06 0%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET $0 11/30/06 0%
BRI DGE TO 0. 7 KM NORTH COF ROUTE 5 AND $0 °
120 SEPERATION O BENI CI A CA 94501
W DEN ROADVWAY AND BRI DCGES (707) 746- 6870
HE13 SWPPP
10-SJ-5-23.9/25.1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON COMPANY OBAI DULLAH " ABDUL" $257,950 09/06/06 10%
10- OP3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P.O BOX 1118 RASHI D $263, 115 09/18/06 100%
UNDERCROSSI NG TO 0.4 KM SOQUTH OF WATERFRONT $0 10/ 26/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201-1118 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, | NC. GURDI P " DANNY" UPPAL $534, 422 05/ 30/ 06 90%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $304, 133 06/ 08/ 06 57
DRI VE LANE, SUITE 35 $189, 108 12/ 01/ 06 °
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $794,527 03/29/06 100%
10- 0H2004 AT VARI QUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $808, 197 04/11/06 100%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $0 10/ 30/ 06 °
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923 11/ 08/ 06
--0) COWPLETED
HB1 WPCP
10- SJ- 26- 15. 3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 83%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,136,752 05/31/06 96%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $3,536 01/02/07 °
PO- 26 0- ( 2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160

--()
HB1 SwWepp
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- OK8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000G ( 283) CHANGEABLE MESSAGE SI GN $0 0
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24,720,109 05/28/02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 67%
10- 0H5204 STOCKTON AT MARI PCSA ROAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $1, 154,910 05/ 30/ 06 80%
OVERCRCSSI NG $311, 815 01/19/07 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10- SJ-99-17. 1/ 25. I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 58%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $4, 399,244 07/12/05 64%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $907, 132 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 245,175 06/30/06 30%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $3,492,808 07/12/06 349%
ACST- P099- (502) E LODI  OVERCRGSSI NG $1, 420,572 08/ 01/ 07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $445, 848 06/ 27/ 03 100%
TO 0.3 KM NORTH OF SQUTH LCDI LANE, SU TE 35 $0 11/09/06 0

HB32 SWPPP

OVERCRGSSI NG
REPLACEMENT HI GHWAY PLANTI NG

LODI, CA 95240
(209) 333-6928
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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10-SJ-99-35.6/36. 3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO GEORGE REED, INC. MARI O CASTILLO $510,535 06/14/06  100%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. O BOX 1630 611 SAN JUAN AVENUE $501,417  06/22/06 ;00
OVERCROSSI NG TO 0. 6 KM SOUTH OF $0 10/ 23/ 06 0
COLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 941-1926 10/ 23/ 06
PAVE MEDI AN COMPLETED
HA42 SWPPP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON DECL, HARM NDER $634,589 04/28/06  100%
10- OMB204 VARl QUS LOCATI ONS 164 BELLE AVE P. O BOX 1863 $625,152  05/16/06 ;00
RESURFACE CONCRETE PAVEMENT $0 10/23/06 0
PLEASANT HI LL CA 94523 (209) 667-1869 10/ 26/ 06
(925) 945- 1052 SUSPENDED
HMLB WPCP
10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY IN AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74,072,306 03/28/06 17%
10- 300164 TRACY AT VAR QUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $8, 902,549 04/12/06 12%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES $1, 254,841 06/ 16/ 10 0
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JOAQUI N GRANI TE CONSTRUCTI ON COMPANY SUTTI, RENEE M $6, 296, 520 09/ 20/ 06 0%
10- ON2104 COUNTI ES | N AND NEAR NEVWWAN, P O BOX 50085 P.O BOX 1863 $0 10/ 05/ 06 0%
PATTERSON AND WESTLEY FROM MERCED AND $0 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077 (209) 667-1147
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724- 1011 SUSPENDED
HA22 WPCP
10- STA-99-9.9/ 15 I'N STANI SLAUS COUNTY TN AND NEAR WATKI N AND BORTOLUSSI I NC SUTTI, RENEE M $4,115,112 02/06/06 13%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O. BOX 1863 $1, 504, 497 02/ 22/ 06 26%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $79,060 08/01/07 °
--0) THE TUCLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10-TUO-108-1. 8/ 4.6 I'N TUCLUMNE COUNTY NEAR SONORA FROM GOODFELLOW HARRI S JO NT BLUM ALFRED $45,760,870 06/21/01 0%
10- 3404U4 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 °
P1-08 0-(7E) W DEN EXI STI NG H GHMAY VENATCHEE WA 98807 (209) 536-2646
-0 (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $583,935 08/ 14/ 06 23%
W DENI NG ROADVWAY AT VARI QUS $178,475 01/31/07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130

Totals: Authorized Final Amt: $359, 636, 612 Completed to Date: $215, 592,813  work ThisMonth: $15, 036, 456




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-12.5/26.5 10- 1A2104
10- AVA-16-/9. 4 10- 1A4904
10- AVA-49-7.0/ 11 10- 049944
10- AVA-88-7.4/0 10- 1A6714
10- AVA- 88-24.3/24. 4 10- 2A4104
10- AMA- 88-42.1/46.9 10- 406404
10- AMA- 104-3.6/0 10- 2A2704
10- AVA- 124-8.5/0 10- 0A8504
10- CAL-4-8.1/8.4 10- 0L7504
10- CAL-4-35.4/0 10- 2A9804
10- CAL-4-42.7/49.6 10- OE9704
10- MER- 99- 5. 0/ 21 10- 0P2804
10- MER- 99- 10. 2/ 12. 8 10- 363114
10- MER- 99- 15. 2/ 16. 2 10- 482314
10- MER- 99- 26. 5/ 28. 8 10- 3169E4
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 152-19. 5/ 25 10- 0P2904
10- MER- 165- 32. 2/ 32. 6 10- 0H5504
10- MPA- 140- 34. 0/ 51 10- 0A8204
10- MPA-140-42.3/0 10- 0P2404

10- MPA- 140-42.3/43.5 10- OP4404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-4-15.8/0 10- 0H3504
10- SJ-4-17.6/19.5 10- 3A9304
10-SJ-5-5.4/45.8 10- OF5104
10-SJ-5-23.9/25.1 10- 0P3004
10- SJ-5-28.3/29.5 10- OMB204
10- SJ-5-13.9/15.6 10- 3A1204
10-SJ-12-23.1/0 10- 0H2004
10- SJ- 26-15. 3/ 15.9 10- 499004
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99- 25. 4/ 29 10- 0F3004
10- SJ- 99-28. 2/ 29 10- 0J6104
10- SJ-99-35. 6/ 36. 3 10- 0K5604
10- SJ-132-.6/2.2 10- OMB204
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- STA-5-28.1/0 10- ON2104
10- STA-99-9. 9/ 15 10- 0F7204
10- TUO- 108-1.8/ 4.6 10- 34044

10- TUO 120- 24. 5/ 30 10- OP7704

0 N N N N N No oo oo oo o oo oo oo b



District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $207, 152, 732
FEDERAL Al D ( SECONDARY) $102, 253, 535
STATE HI GHVWAY $47, 133, 671
STORM DAMAGE REPAI R $2, 500, 000

$596, 673

$359, 636, 612

Work Comp
$110, 627, 763
$87, 959, 393
$17, 005, 656
$0

$0

$215, 592, 813

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
10 $3, 724, 651

Work completed this Period: $3, 724, 651



	10

